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Appendix I. Workplan 2012-2013 

 
(Agreed at the Fourth Joint Meeting of the ECPGR Working Group on Beta and the 
World Beta Network, 20-22 June 2012, Cappelle-en-Pévèle, France) 
 

Activities Responsibility Deadline 

   

Beta nana project proposal   

Support the Greek B. nana project proposal with 
a supporting letter. 

WG Chair  End July 2012  

Submit a proposal to the ECPGR Secretariat for 
the use of available funds from the ECPGR 
Networks’ budget (€ 2600). This will include 
sampling of plants on Mount Olympus, to be 
carried out in September 2012. 

Parthenopi Ralli As soon as possible (in 
time for sampling to be 
done in September 2012) 

   

Patellifolia project   

Inform Lothar Frese of their interest in a project 
on Patellifolia, section Corollinae, and including 
B. nana (taxonomic aspects, genetic diversity) 

Interested potential 
partners 

End July 2012  

Organize a meeting to prepare the project, 
depending on feedback received 

Lothar Frese  End 2013  

   

Genetic reserve sites for Beta and 

Patellifolia 

  

Revise the list of proposed genetic reserves and 
send comments to Lothar Frese. The list of 
proposed sites is available from the Genetic 
Resources Information System (GenResIs) of 
the AEGRO project 
www.agrobiodiversidad.org/aegro 

Country 
representatives of 
the ECPGR WG 

End 2012 

Apply the 4-steps methodology developed by 
the AEGRO project and suggest sites for 
genetic reserves for species of the section 
Corollinae. 

Representatives from 
Armenia, Azerbaijan, 
Georgia, Iran, 
Russian Federation 
and Turkey 

End 2013 

Ensure that ex situ samples are collected from 
each proposed genetic reserve site and 
deposited in the respective country genebank. 
These samples should also be proposed to the 
respective National Coordinators for inclusion 
into the European Collection and therefore be 
flagged in EURISCO as being part of AEGIS.  

Country delegates End 2013 

   

IDBB   

Prepare a project proposal for guaranteeing the 
future sustainability and further development of 
the IDBB.  

WG Chair and IDBB 
manager 

As soon as possible 

   

http://www.agrobiodiversidad.org/aegro
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Activities Responsibility Deadline 

Determination of Beta accessions for the 

European Collection 

  

Compile a list of candidate accessions to be 
included in the European Collection using the 
Beta Core Collection, AKER collection and 
accessions of threatened species.  

IDBB Managers, with 
support from all 
concerned country 
representatives 
and/or curators 

End 2012 

Submit the agreed list to all the concerned 
National Coordinators, suggesting inclusion of 
the respective accessions into AEGIS. 

WG Chair End January 2013 

Compare the VIR and GRIN taxonomies for 
Beta and provide a list of matching relationships 
for all relevant taxa. 

Lothar Frese, with 
the assistance of 
Maria Cristina Duarte 

End 2013 

   

Crop-specific standards - regeneration   

Request Barbara Hellier (USDA–ARS) to 

provide information or possibly a protocol for the 
regeneration of B. nana. 

Lothar Frese End 2012 

Check the validity of the seed increase protocol 
for Beta and inform the WG Chair of the 
analysis 

http://www.ecpgr.cgiar.org/networks/sugar_starc
h_fibre_crops/beta/other_wg_documents.html 

All Beta WG 
curators, under the 
coordination of the 
WG Chair 

End 2012 

   

Publication of the proceedings   

Provide papers to be included in the 
proceedings of the meeting to Lothar Frese 

All authors  By 3 September 2012  

Publish scientific proceedings of this meeting Lothar Frese  
plus co-editors 

2013 
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