

AEGIS

Prunus working group

Activities

“Towards the implementation of a decentralised European *Prunus* Collection”

Summary of discussions sent to Lorenzo

Work plan sent to Birgitte

Comments on AEGIS draft work plan sent to Birgitte

“... the challenge for European Collections” (Dosba and Zanetto)

AEGIS added to draft agenda for December meeting of ECP/GR *Prunus* group

Report on AEGIS made to UK Plant Genetic Resources Group

Discussed with INRA Bordeaux a timetable for *Prunus* database

Report on AEGIS sent to *Prunus* Genetic Resources Newsletter

Image sent to Olga for use in AEGIS Vision Paper

AEGIS

Prunus Working Group

Proposed work plan

Topics	Tasks	Responsibilities	Timetable
Communication	Report of AEGIS meeting	Chairman	✓
Updating data	Sending present data to <i>Prunus</i> partners for updating	Database manager	✓
	Sending back the data to database manager cherry other species	ECP/GR <i>Prunus</i> WG members	July 2005
Priority accessions	Seek an agreement for WG	Chairman	↓
Editing a cherry list		Database manager + cherry expert	↓
Identifying apparent duplicates and singles	Cherry Other species	Database manager	↓
<i>Prunus</i> WG meeting		Chairman's	December 2005

AEGIS

Prunus Working Group

Revised work plan for *Prunus* 2005

Return cherry database files to database manager	WG members	July 2005
?	?	?
?	?	?
(Cherry database available on line	DB manager	September 2005)
Identify apparent duplicates and singles	DB manager	September 2005
Review cherry “model” at WG meetings; plan plum, peach, apricot, etc, actions	Chairman and WG members	December 2005

AEGIS

Prunus Working Group

Country	DE	F	I	UK
Collection	A B C D E F G H I J			
Kronio (I)	✓	✓	✓	✓
Baumanns (DE)	✓	✓		✓
Early Rivers (UK)	✓	✓	✓	✓
Napoleon (DE/F)	✓	✓	✓	✓

